
FINAL 
NAVAL STATION TREASURE ISLAND 

BASE REALIGNMENT AND CLOSURE CLEANUP TEAM 
MEETING MINUTES 

AUGUST 21, 2013 

These minutes summarize discussions with the Department of the Navy Base Realignment and 
Closure (BRAC) Cleanup Team (BCT) for the former Naval Station Treasure Island (NAVSTA 
TI).  The meeting began at 10:00 a.m. on August 21, 2013, at the office of Tetra Tech EM Inc. 
(Tetra Tech) in Oakland, California. 

The following participants attended the meeting: 

Bob Beck, Treasure Island Development 
Authority (TIDA) 

Bob Burns, NGTS Inc. (consultant to 
Treadwell & Rollo and TIDA)* 

Bill Carson, Terraphase Engineering 
(consultant to Treasure Island Community 
Developers [TICD]) 

Dave Clark, Navy 
Zach Edwards, Navy Radiological Affairs 
Support Office (RASO)* 

Keith Forman, Navy 

Danielle Janda, Navy 

Carolyn Jones, San Francisco Public Utilities 
Commission (SF PUC)* 

Tracy Jue, California Department of Public 
Health (CDPH) Environmental Management 
Branch (EMB)* 

 Anthony Konzen, Navy 

Jacques Lord, Navy* 

Jessica O’Sullivan, Tetra Tech 

Nihal Oztek, Tetra Tech 

Ron Pilorin, CDPH EMB* 

Christina Rain, Treadwell & Rollo (consultant 
to TIDA) 

Marcie Rash, Tetra Tech* 
Remedios (Medi) Sunga, California 
Department of Toxic Substances Control 
(DTSC) 

Tommie Jean Valmassy, Tetra Tech 

Matt Wright, CDPH EMB* 

Myriam Zech, Regional Water Quality 
Control Board (Water Board) 

 

* indicates attendee participated via telephone 

I. Introductions, Meeting Guidelines, Agenda Review, and Meeting Minutes 

Tommie Jean Valmassy (Tetra Tech) began the meeting with introductions.  Jessica O’Sullivan 
(Tetra Tech) noted that the minutes from the June and July 2013 BCT meetings will be 
distributed soon. 

II. Site 12 Non-Time Critical Removal Action (NTCRA) Update 

Site 12 – Phase I 
Anthony Konzen (Navy) provided an update on the Site 12 Phase I work.  Mr. Konzen said the 
Navy has coordinated schedules with the CDPH Radiologic Health Branch (RHB) to conduct 
verification surveys of Buildings 1321 and 1123.  The buildings are not expected to be 
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radiologically contaminated; however, all portals of entry and exteriors will be evaluated to 
ensure there was no post-habitation tracking of radiological material.   

Medi Sunga (DTSC) asked if building slabs will be removed in all three phases.  Dave Clark 
(Navy) said some slabs will be removed in Phase I and also in Phase III; Phase II does not 
include any slab removal.   

Mr. Konzen said building demolition, cleanup beneath buildings, and removal of hot spots will 
all be included in the Solid Waste Disposal Area (SWDA) A&B draft post-construction 
summary report (PSCR).  The Navy will not be requesting free release with this document.  
Mr. Konzen explained the SWDA A&B PCSR is being re-issued as a draft and is being prepared 
by Chicago Bridge & Iron (CB&I) (formerly Shaw).  The re-issued draft will contain additional 
data from the field work conducted at Westside Drive.   

Site 12 – Phase II Hot Spot 
Mr. Konzen provided an update on Site 12 Phase II Hot Spot Non-Time Critical Removal Action 
(NTCRA)/Building Demolition.  Building 1121 will be the first building demolished at Site 12; 
demolition is expected to occur within the next few weeks.  CDPH RHB is completing 
radiological verification scans of Building 1323 during the week of August 19, 2013, and the 
data package will be completed the week of August 26.  Building 1323 will be demolished in late 
September/early October. 

Mr. Konzen said the Navy completed a removal action for radiologically elevated areas, as noted 
on the map on slide 1.  Metal fragments were found in shallow soil (down to 1 foot) during the 
removal action.  Scans showed these fragments were consistent with background levels.  All data 
associated with this removal will be included in the draft removal action completion report 
(RACR) and final status survey (FSS), which will be issued draft in October.  

Ms. Sunga clarified that only CDPH RHB will need to review the radiological survey data, and 
not DTSC or CDPH EMB.  Mr. Konzen agreed.  Ms. Sunga asked if the FSS will request free 
release for only the two hot spots.  Mr. Konzen said the FSS will be included as an appendix or 
additional data during Phase III when free release is requested for all of the SWDAs.   

III. Building 233 Update 

Mr. Konzen provided an update on the work at Building 233.  The outgoing pipes at locations 1 
through 7 on the figure are being covered with a protective outer pipe and steel plate shield.  
Contaminated soil around the pipes has already been characterized and removed.  Removal of 
the pipes will be completed under another contract.  A draft FSS work plan will be submitted to 
the BCT before the end of August, and then field work will take place in September and October. 

All 65 red bins have been removed.  Remaining soil and asphalt are staged for future use.  

IV. Radiological Scanning Efforts 

Danielle Janda (Navy) provided an update on radiological surveys throughout TI.  She noted a 
primary purpose of the scans at Site 12 (in addition to confirming previous CDPH scans) is to 
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provide additional data for the Historical Radiological Assessment Supplemental Technical 
Memorandum (HRASTM), and not to achieve radiological free release at the site.  Surface 
scanning at Site 12 will include backyards, carports, and common areas.  Class 2 surveys will be 
conducted at areas where there are known or suspected radiological impacts, such as the USS 
Pandemonium Site and areas adjacent to the SWDAs.  Class 3 surveys will be conducted in all 
remaining areas, where no radiological impacts are suspected.  A work notice will be sent to 
residents to inform them of the start date.  Keith Forman (Navy) said the Navy will meet with 
TIDA and the Treasure Island Homeless Development Initiative (TIHDI) to discuss the work this 
week.  Bill Carson (Terraphase) asked if the Class 2 surveys will include discrete soil samples.  
Ms. Janda replied affirmatively.  She also said the samples will be collected at a denser grid, 
meaning more samples per square foot, in the Class 2 survey units.  Mr. Carson asked when the 
surveys will be completed and how many samples will be collected per square foot in each class.  
Ms. Janda said the sampling will be conducted simultaneously with the walkover scans so that 
the contractor presence in each area is limited.  She will provide him the samples per square foot 
information for each survey class after the meeting.  Mr. Carson asked if the BCT should expect 
to see some initial results by the October BCT meeting.  Ms. Janda responded affirmatively; she 
added that the Navy hopes to complete all five sections by the middle of November.   

Mr. Carson asked if the Navy considers all utility scans at Building 233 to be complete.  
Ms. Janda said there are still wastewater and storm lines outside of the B233 footprint that will 
be surveyed.  Mr. Carson asked when those surveys will be complete.  Ms. Janda said some are 
part of the ITSI scanning project and others will be completed under a new contract to be 
awarded at the end of fiscal year 2013.  Ms. Janda added that the south side of Building 233 is 
within the current scope; however, investigation of the storm pipes leaving the building toward 
the outfall was not covered in the current contract.  Mr. Clark said a general description of the 
status of each pipe exiting the Building 233 area will be in the draft characterization report for 
Building 233.Mr. Carson asked if, when the miscellaneous radiological scans planned for 
Building 233 are complete, the Navy is done with radiological scans of Building 233.  Mr. Clark 
confirmed characterization and FSS will be complete for the Building 233 footprint.  However, 
all sanitary and storm lines outside of the footprint will be addressed as necessary in upcoming 
scanning projects. 

Ms. Janda discussed the figure indicating the seven other project areas on TI that will be scanned 
(including the Building 233 utilities).  IR Site 20 is not expected to be radiologically impacted; 
however, the Navy has decided to include it in the scanning efforts because it is within Site 12.  
The 3-dimensional survey at the 1400 series housing will be randomized samples collected 
below ground surface to determine if further investigation is needed.  

Carolyn Jones (SF PUC) asked about the anticipated timeframe for the selected wastewater pipes 
throughout TI.  Mr. Clark said it will occur in 2014, but there is no schedule yet.  Ms. Jones 
asked if the surveys will include the material inside as well as outside of the pipes.  Ms. Janda 
said the surveys will collect the sediment inside the pipes, run a radiological probe through them, 
and collect samples outside of the pipe. 

Mr. Carson asked if all of these projects will be completed before the HRASTM is finalized.  
Mr. Clark said the only project that will need to be incorporated into the HRASTM is the 1400 
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series housing survey, so it is on a different track than the other radiological efforts.  The 
remaining six project areas listed on the handout as Part II of the radiological surveys will be 
investigated under future contracts.   

V. Sites 31 and 33 Update 

Ms. Janda provided an update on Sites 31 and 33.  ITSI Gilbane is reviewing the previous work 
plans and documents.  An FSS will not be completed for Site 33 because it is not radiologically 
impacted.  Mr. Carson asked if all that is remaining at Site 33 is to complete the field work.  
Ms. Janda replied affirmatively. 

VI. Site 27 Update 

Jacques Lord (Navy), the new remedial project manager (RPM) for Site 27, provided an update.  
The contractor has installed a silt curtain and dredging was scheduled to start the week of August 
19.  However, no tugboats were available. A tugboat will be available Monday, August 26, so 
dredging will start the following day.  Water traffic beneath the Bay Bridge is also restricted 
during the Caltrans closure of the bridge over Labor Day weekend.  Only one load of dredged 
sediment will likely be transported to Alameda before the closure of the Bay Bridge.  The rest of 
the transport will be completed once the bridge is reopened in September.  If the dredge soils do 
not meet Site 1 acceptance criteria at Alameda, they will be disposed of as hazardous material.  
However, Mr. Lord noted the initial results have met the criteria for use as subgrade landfill 
material at Site 1.  The weather forecast indicates the next few months will be dry, although the 
Navy is prepared for a delay in dewatering should it rain.  The Tetra Tech biologist to be on site 
during the field work is in constant contact with the California Department of Fish and Wildlife. 

Mr. Forman shared concerns brought up during the Restoration Advisory Board (RAB) meeting 
about whether Site 27 work will interfere with the dragon boat races the weekend of September 
14.  He recalled the contractor repositioned its staging areas to accommodate the races, and 
asked Mr. Lord to confirm that their presence will not interfere with the races.  Mr. Lord will 
verify with the contractor that its work will not interfere with the boat races. 

Myriam Zech (Water Board) asked what activities of the brown pelican are to be avoided.  She is 
concerned that their season extends until September 30.  Mr. Lord said their activities could be 
nesting and feeding, and the biologist will determine on a daily basis whether the field work is 
disturbing them. 

VII. Historical Radiological Assessment – Supplemental Technical Memorandum 
Update 

Mr. Clark provided an update on the HRASTM.  The research effort has provided general 
information to help support existing conceptual site models.  In addition, historical photographs 
of the incinerator and possible interviewees have been found.  The Navy RASO will assist with 
conducting interviews.  Nothing definitive was discovered for the past use of radium foils.  The 
1400 series housing survey is the primary driver of the HRASTM schedule.  Matt Wright (CDPH 
EMB) asked how far below the subsurface the Navy plans to conduct the 3-dimensional 
sampling, and the subsurface extent of each SWDA.  Mr. Clark said the 1400 series housing area 

TRIE-2205-0003-0321 



Final Meeting Minutes 
NAVSTA TI RPM/BCT Meeting 
August 21, 2013 
Page 5 of 7 
 
is not within the SWDA boundary and sampling will generally be to a 4-foot depth, which was 
the depth of grading for those homes.   

Mr. Forman said there is no evidence from reviewing the chronology of the movement and 
previous data that the 1400 series housing area would be radiologically impacted.  The 
interviews will be a key component to obtain a clear picture.  One potential interviewee is the 
engineer who originally designed the blueprints for the grading plans for those homes.  
Mr. Carson expressed his interest that if the 3-dimensional investigation at the 1400 series 
housing indicates the area is not radiologically impacted, the BCT agree that it is acceptable to 
not list the area as impacted in the HRASTM.   

VIII. Upcoming Documents and Field Activities 

Upcoming Documents 
Mr. Clark reviewed the document tracking sheet (DTS) and highlighted the upcoming documents 
anticipated for draft or final delivery and agency reviews due within the next 30 days.  He noted 
the SWDA A&B PCSRs for Phase II and Phase II Hot Spots (items #5 and #6) may be combined 
since neither document requests free release. 

The Navy will ask the agencies for an expedited review of the Site 31 Remedial Action Work 
Plan Amendment (item #9) since there will be no substantive changes to the plan other than the 
change in contractor.  The Site 33 RACR (item #12) will likely be delivered to the agencies in 
March 2014. 

Mr. Forman noted comments are due during the week of August 26 on the 2013 Sites 6, 12, 21, 
24 Groundwater & Soil Gas Work Plan/Sampling Analysis Plan (item #17).  Mr. Carson asked 
when the Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) 
process merges with the radiological investigations for Site 12.  Mr. Clark said the two programs 
will be separate almost until the 5-year review process; there will be a separate Record of 
Decision (ROD) for the SWDAs from the remainder of Site 12.  Mr. Forman noted the draft Site 
Management Plan (SMP) provides a simplified flowchart for Site 12, integrating the schedule for 
CERCLA and the radiological program. 

Field Schedule 
Mr. Clark reviewed the field activities scheduled to begin within the next 30 days.   

IX. RAB Meeting Agenda / Community Relations Update 

Ms. Valmassy provided an update on the status of the NAVSTA TI Community Relations Plan 
(CRP).  Twenty-six interviews were completed, and included residents, businesses, RAB 
members, Community Advisory Board (CAB) members, schools, community organizations, and 
one elected official.  This CRP will read differently than the previous as the interviews were 
more conversational.  She said Mr. Forman answered questions during the interviews and, in a 
way, this process became part of the outreach.  A main concern was residents having difficulty 
identifying what issues should be referred to their housing manager, and which concerns need to 
be addressed by the Navy. 
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A tour for RAB members was held the hour prior to the previous night’s RAB meeting.  
Mr. Carson asked how many people were present at the meeting.  Ms. Valmassy said about 
seven members of the public attended.  The next RAB meeting is planned for October 15, 2013.   

Mr. Forman said that during the CRP interview, City and County of San Francisco Supervisor 
Jane Kim’s staff said she is willing to hold additional office hours on TI, and would like to have 
a TIDA and a Navy representative present during her office hours to assist with questions from 
the community.  Mr. Forman said the environmental cleanup project will become more visible as 
remediation progresses and the community will be affected to a greater degree.  Mr. Forman said 
the Navy, TIDA, and the John Stewart Company will all need to work together to communicate 
with residents.   

Bob Beck (TIDA) said TIDA wants to work with the Navy, and that the communication process 
is easier if people receive information in advance.  Mr. Forman agreed, and said there are various 
suggestions for conducting outreach provided by residents during the CRP interviews. 

X. Open Forum for City / Developer / BCT 

TIDA meeting update:  Mr. Beck said there was no TIDA meeting or CAB meeting in August.  
He said the National Night Out event was well attended, with 100 residents participating.  

Mr. Forman said there will be more involvement from TIDA when additional buildings are 
demolished at Site 12.  There are 15 buildings outside of the SWDAs that will likely be removed, 
but residents will be informed long before they will have to be relocated.  Mr. Wright asked if 
that list of buildings has been distributed.  Mr. Forman said it has not been distributed and that 
they are not radiologically impacted.   

XI. Action Item Review / Other Meetings 

Ms. Valmassy reviewed the action items and noted the outstanding, completed, and new action 
items from the meeting. 

Outstanding Action Items: 
• Ms. O’Sullivan will update and distribute the BCT contact list. 

New Action Items: 
• Ms. Janda will verify the number of samples per square foot in the Site 12 Class 2 

surveys and inform Mr. Carson. 

• Mr. Lord will verify the Site 27 work will not interfere with the dragon boat races the 
weekend of September 14.  

Future Agenda Items: 

Ms. Valmassy asked for any additional agenda items to be included for the next BCT meeting; 
none were requested.   
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Next meetings: 

• September 18, 2013, Tetra Tech, Oakland, California 
• October 16, 2013, Tetra Tech, Oakland, California 
• November 20, 2013, Tetra Tech, Oakland, California 

The meeting adjourned at 12:00 p.m.  
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AGENDA 
NAVAL STATION TREASURE ISLAND 

BRAC CLEANUP TEAM MEETING 

 

Page 1 of 1 

Date: Wednesday, August 21, 2013 
Time: 10:00 a.m. to 12:00 p.m. 
Place: Tetra Tech, 1999 Harrison Street, Suite 500, Oakland, CA 

Dial In:   
Meeting ID#:   
Webinar link:   
 **NOTE:  If this is your first webinar, please log-in 10 minutes early 

to ensure your computer can sync with GoToMeeting webinars. 
 

10:00 – 10:05 Introductions, Meeting Guidelines, Agenda Review, Meeting Minutes 
(Keith Forman) 

10:05 – 10:20 Site 12 Non-Time Critical Removal Action Update (Tony Konzen) 

10:20 – 10:30 Building 233 Update (Tony Konzen) 

10:30 – 10:50 TI Radiological Scanning Efforts (Danielle Janda) 

10:50 – 11:05 Sites 31 and 33 Update (Danielle Janda) 

11:05 – 11:20 Sites 27 Update (Jacques Lord) 

11:20 – 11:30 Historical Radiological Assessment – Supplemental Technical 
Memorandum Update (Dave Clark / Keith Forman) 

11:30 – 11:40 Upcoming Documents and Field Activities (Dave Clark) 

11:40 – 11:45 RAB Meeting Update / Community Relations Update (Keith Forman / 
Tommie Jean Valmassy) 

11:45 – 11:55 Open Forum for City / Developer / BCT 
 August 14 TIDA meeting update 

11:55 – 12:00 Action Item Review / Other Meetings (Keith Forman) 

Future BCT Meetings: 

September 18, 2013, Tetra Tech Inc., Oakland, California 
October 16, 2013, Tetra Tech Inc., Oakland, California 

November 20, 2013, Tetra Tech Inc., Oakland, California 
 

 



Treasure Island BCT Meeting Sign-in Sheet 

Date: Time: Location: 
August 21, 2013 10:00 AM - 12:00 PM Tetra Tech, 1999 Harrison Street, Suite 500, Oakland 

. 

Sian In Name Qr,ganization Phone Email 
Allen Baradar Caltrans ( 51 0) 286-5000 allen. baradar@dot.ca.gov 

Bryce Bartelma Navy (619) 532-0975 b!Yce.bartelma.ctr@nav~{mil 

/~ -A.~r\t Bob Beck TIDA (415) 274-0662 bob.beck@sfgov.org 

~t? - Bill Carson Terraphase (510) 388-8745 william.carson@terraQhase.com 

I 
V /' 

~~ David Clark Navy (619) 532-0973 david.j.clark2@nayy.mil 

'l{\J.SJ~ Zach Edwards Navy RASO (757) 887-7762 zacha!Y.edwards@nav~.mil 

~t- Keith Forman Navy (619) 532-0913 keith.s.forman@nayy.mil 

Chris Glenn Treadwell & Rollo (510) 874-7074 cglenn@langan.com 

'\)yt~f- Danielle Janda Navy (619) 532-0796 danielle.janda@nayy.mil 

Quinn Johnson Tetra Tech (510) 302-6247 guinn.johnson@tetratech.com 

p\..cN2,t Carolyn Jones SF PUC (415) 550-3577 cjones@sfwater.org 

~ Jµ, (\Q,I Tracy Jue CDPH EMB (916) 324-4804 trac~.jue@cdQh.ca.gov 

~~~ Tony Konzen Navy (619) 532-0924 anthon~.konzen.ctr@nayy.mil 

,~~ Jacques Lord Navy (619) 532-0902 jacgues. lord .ctr@nayy.mil 
• 

Radhika Majhail DTSC (916) 255-6681 radhika.majhail@dtsc.ca.gov 

Gary Munekawa Navy ROICC (650) 603-9834 ga!Y.munekawa@nayy.mil 

o~s~'\- Jessica O'Sullivan Tetra Tech (510) 302-6235 jessica.osullivan@tetratech.com 

~· Nihal Oztek Tetra Tech (510) 302-6337 nihal.oztek@tetratech.com 

f>~~ Ron Pilorin CDPH EMB (916) 449-5664 ronald.Qilorin@cdQh.ca.gov 

(J~~ Marcie Rash Tetra Tech (51 O) 302-6324 marcie.rash@tetratech.com 
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Date: Time: Location: 
August 21, 2013 10:00 AM-12:00 PM Tetra Tech, 1999 Harrison Street, Suite 500, Oakland 

Sign In Name Organization Phone Email 
Dorinda Shipman Treadwell & Rollo (415) 955-5262 dshigman@ langan .com 

c ~f'- Christina Siff:t111011s Qron Treadwell & Rollo (415) 955-5247 csimmons@langan.com 

David Stensby EPA (415) 972-3246 stensb~.david@ega.gov 

"~~..\- Medi Sunga DTSC (510) 540-3840 remedios.sunga@dtsc.ca.gov 

Denise Tsuji DTSC (510) 540-3824 denise.tsuji@dtsc.ca.gov 

GrlJ~ Tommie Jean Valmassy Tetra Tech (510) 302-6232 tommiejean. val mass~@tetratech.com 

()~ Matthew Wright CDPH EMB (916) 449-5687 matthew.wright@cdgh.ca.gov 

1\:)~ Myriam Zech Water Board (510) 622-5684 m~riam.zech@waterboards.ca.gov 
I 
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Naval Station Treasure Island

Site 12 – Phase I 
NTCRA/Building Demolition Update 

August 21, 2013

Tony Konzen, P.G.,  Project Manager
Contracted Support for Navy BRAC



Phase I Completion Schedule

• Late 2012: Began 1321 building survey, asbestos and lead based paint 
surveys

• Week of June 26: De-energized and disposed of compressed gas cylinders 
(completed)

• June  - July:  Complete asbestos and lead based paint surveys on Building 
1321

• June 2013: Begin 1123 building survey, asbestos, and lead based paint

• July 22 – Aug 22: CDPH verification survey for Building 1321 (1-page rad 
survey summary report currently being prepared for CDPH)

• Aug 2 – Sep 6: Prepare Building 1321 for demolition, demolish structure and 
remove debris
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Phase I Completion Schedule (Cont’d)

• Aug 2 – Aug 16: Complete asbestos and lead based paint surveys on 
Building 1123

• Aug 26– Aug 30: CDPH verification survey for Building 1123

• Aug 19 – Oct 3: Prepare Building 1123 for demolition, demolish structure 
and remove debris

• Aug 15 – Jan 13: Foundation removal/excavate beneath buildings 

• Oct 7 – June 2014: Excavate radiologically elevated areas around Buildings 
1321, 1119, and 1121

• July 2014: Demobilize from site
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Building 1123

Technician performing survey on floor level window 
opening

4

Building 1123 – West side facing the Bay



SWDA A&B

5

Work Performed in June 2011 to Remove Hot Spot Near Building 1321



SWDA A&B (Cont’d)

6

Map of SWDA A&B Westside Drive



Site 12 Documents

• Bayside (SWDA 1207/1209) and North Point (SWDA 1231/1233) 
Removal Action Post-Construction Summary Report
– The Final PCSR was issued in July. 

• SWDA A&B Draft Post-Construction Summary Report
– The document will be re-issued as a Draft in May 2014.
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Naval Station Treasure Island

Site 12 – Phase II 
NTCRA/Building Demolition Update 

August 21, 2013

Tony Konzen, P.G.,  Project Manager
Contracted Support for Navy BRAC

1



NTCRA Work Areas

2



Schedule

Building 1121
• May 20 – Aug 20: Building preparation, radiologically scan the 

building, asbestos abatement  (99% Completed – static verification 
readings in one survey unit being collected)

• July 17 – Current: Navy and DTSC/CDPH review of radiological 
survey data/CDPH performs confirmatory scans (CDPH performed 
one round of confirmatory scans)

• TBD: Building demolition and debris disposal
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Schedule (Cont’d)

Building 1323
• June 1 – July 15: Primary asbestos and lead based paint abatement 

(completed)

• July 15 – Sept 1: General building demolition preparation, complete 
asbestos abatement in secondary areas, radiologically scan the 
building 

• Sept 1 – Sept 20: Navy and DTSC/CDPH review of radiological 
survey data/CDPH performs confirmatory scans 

• Sept 23 – Oct 7: Building demolition and debris disposal
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Schedule (Cont’d)

Removal Action for Radiologically Elevated Areas
• June 28: Excavation and backfilling of northern and southern 

elevated areas completed.  

Reporting
• October 2013: Draft Removal Action Completion Report (RACR) and 

FSS report to BCT
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Building 1121 – Asbestos Mitigation

6

Negative pressure equipment Decontamination area



Buildings 1121 – Radiological Surveys

7

Scanning grids in stairwell walls

Technicians doing wall and floor surveys
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Naval Station Treasure Island

Building 233 Update

Tony Konzen

Project Manager
Contracted Support to NAVFAC BRAC PMO

BRAC Program Management Office West

August 21, 2013



Building 233 Boundary

2
Piping stub locations 1-5 and CB438



Building 233 Site 

3

Pipe #1 stub-out with protective outer pipe 
and steel plate shield (above)

Southerly view of Pipe #1 
shielding (right)



Building 233 Site

4

• Removed additional storm drain/sanitary 
sewer Line stubs to location outside of FSS 
footprint. 

• Performed additional soil remediation at 
pipe location #3. 

• Installed boundary/pipe end location 
plates. 

• Completed characterization surveys in 
building and buffer area footprint. 

• Preparing a Characterization Survey 
Report and FSS Plan (Draft in August) 

Looking west, pipe #5 stub-out 
location (left)

Pipe location #3 remediation (above)



Building 233 Site

5

Building 233 site showing former building footprint  
and bin staging to the east 



Building 233 Red Bins

• All red bin soil has been placed in laydown pads and characterized with 
samples.

• The latest sample results to date show Ra-226 concentrations for soil, 
concrete and asphalt  ranging from 0.1 to 0.986 pCi/g – within background 
for TI. 

• All 65 bins have been demobilized from the site.  

• Soil will remain at Building 233 site for grading and backfilling.

• Asphalt will remain on site for top surface covering. 
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Building 233 Schedule

• July 17 – 31: Remediate any remaining areas around piping 
or drain basins based on sample results 

• August 29: Draft Characterization and FSS Work Plan

• Sept 26 – Oct 11: FSS Field Work 

• Jan 9, 2014: Draft FSS Report to BCT
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Naval Station Treasure Island

Radiological Surveys

BRAC Cleanup Team (BCT) Meeting
August 21, 2013



Current Scoped Project Areas

2

• Building 3

• Impacted wastewater drains 
downstream of Building 3

• Impacted wastewater drains 
downstream of former 
Buildings 7 and 233

• Site 12 land areas and paved 
roadways

• Major transportation routes 
between Site 12 and Site 6

• Site 32, Former Training and 
Storage Area; Building 462



Site 12 Survey Details

• Purpose:
– Provide data for the 

HRASTM
– Radiological Free Release 

is not the goal of this 
survey

• 100% surface scan of all 
areas, includes backyards

• Class 2 Survey Units:
– 9th Street Recreation Area
– USS Pandemonium Site
– Areas Adjacent to SWDAs

• Class 3 Survey Units:
– All other areas

• Roadways are classified the 
same as their surrounding 
areas3



Field Work Update

• August 12 – 16: Mobilization

• August 19 – 23: Equipment 
Calibration, On-site Personnel 
Training, Begin Surface Scans

Two-Week Look Ahead

• August 26 – 30: Begin Surface 
Scans in Site 12

• September 2 – 6: Continue 
Surface Scans in Site 12



Miscellaneous Radiological Surveys 
Part II

1. Northeast Corner of Treasure 
Island (around IR Sites 6 and 32)

2. Selected Wastewater Pipes

3. IR Site 30, Daycare Center, and 
adjacent Areas (excluding Site 31)

4. Lot 69, Supply Depot Salvage 
Yard and RADIAC instruction 
building

5. Extended Building 233 Area

6. IR Site 20

7. 1400 Series Housing 
3-Dimensional Survey

5



Miscellaneous Radiological Surveys 
Part II

6



Tentative Schedule

Contract Award End of September 2013

1400 Series Project Plans November 2013

1400 Series Sampling Field Work 
Begins December 2013

Master Project Plans January 2014

Radiological Survey Field Work Begins March 2014



Treasure Island
Remedial Action for Sites 31/33

Former Naval Station Treasure Island
BCT Meeting

August 21, 2013



Sites 31/33 Remedial Action

Site 31
• Radiologically impacted area
• Transport and dispose of 

existing stockpiles
• Perform FSS
• Backfill excavated areas
• Complete RACR

Site 33
• Transport and dispose of 

existing stockpiles
• Backfill excavated areas
• Complete RACR



Site 31/33 Project Schedule

WORK PLANS

Internal Draft Work Plans August 29, 2013

Draft Work Plans September 12, 2013

Final Work Plans September 18, 2013

SITE 33
Complete Site 33 field work November 15, 2013

Submit Site 33 draft RACR March 27, 2014

SITE 31
Transport and dispose of Site 31 
stockpiles

October 22, 2013

Perform Site 31 FSS October 29, 2013

Submit Site 31 RACR November 12, 2013

Completion Reports January 20, 2014



Naval Station Treasure Island

Site 27 Update

Jacques Lord, CEG

Remedial Project Manager
Support Contractor to NAVFAC BRAC PMO
BRAC Program Management Office West

August 21, 2013



Site 27 Lead Profiling for 
Dredge Spoils Disposition



Site 27 Field Work
(TI Phase)

3

• Mobilization (~4 days): July 9-12

• Core Sampling and Analysis (~23 days): July 9

• Turbidity Curtain Installation (~8 days): August 12

• Focused Dredge (~23 days): August 19

• Transport to Alameda (~20 days): August 26

• Post Dredge Bathymetry (2 days): Sept 18



Site 27 Waste Characterization

4

• Coring samples were RAD screened and no Radium 
reported; Cesium at background levels

• RCRA Hazardous Waste Permit Requirements
− Transportation of dredge spoils to Alameda will be part of the 

onsite implementation of the remedy

− Substantive requirements will be met through waste 
characterization (see Attachment 5 of the Final RAWP)

− Samples to be collected after drying is complete as most 
representative of material characteristics in the condition it will be 
used



Site 27 Waste Characterization

5

• Dredge spoils in drying beds to be profiled for the Alameda 
Site 1 Acceptance Criteria (defined in the ROD)

TPH

VOCs

SVOCs

PAHs

Pesticides

PCBs

Metals

Radium-226, Cesium-137, Strontium-90, Uranium



Site 27 Field Work
(Alameda Phase)

6

• Sediment Dewatering (~30 days): August 26

• Backfill at TI (~24 days): September 19

• Transfer to Site 1 (~18 days): October 12

• Demobilization (~10 days): December 4

• Fish Window (July - October)

• Least Tern Nesting Season (March - July)

• Brown Pelican Season (July 1 - Sept 30)

• Biologist will be available at Alameda



7

Questions



Historical Radiological Assessment –
Supplemental Technical 
Memorandum Update

1

Treasure Island Naval Shipyard
August 21, 2013



Additional Research

Continued Research:

• San Bruno National Archives 

• College Park, MD Archives 

• Former Naval Station Personnel – Interviews Planned

• Building 1 Records

• Other Misc Sources

2



Research Topics

• Site 12 – Housing grading history and details

• Outfalls – research specific outfalls and histories

• Incinerator – identify incinerated items, ash disposal

• Operation CROSSROADS – confirm ships were adequately 
Decontaminated before temporary berthing at TI

• Radium foils – research historical use of foils at TI

3



Additional Investigation

• Site 12 – Gamma Scan 

• 1400 Series Housing Soil Sampling

• Sanitary and Storm Sewer Investigations

4



HRASTM Schedule

5

• 21 August 2013 – Discuss status of research with BCT

• 18 September 2013 – Discuss available preliminary Site 12 scoping 
survey results

• 16 October 2013 – Discuss additional Site 12 scoping survey results

• 19 February 2014 – Working meeting regarding redline strikeout 
HRASTM

• 28 February 2014 – Issue redline strikeout HRASTM; BCT 30-day 
review

• 28 March 2014 – Receive BCT comments

• 4 April 2014 – Resolve remaining BCT comments

• 18 April 2014 – Issue Final HRASTM



6

Questions?



Naval Station Treasure Island
Environmental Cleanup Program

Document Tracking Sheet 
August 2013 - January 2014

Date Due

DT
SC

W
A

TE
R 

BO
A

RD
EP

A
TID

A
/T

IC
D

RA
B

O
TH

ER

RPM: Tony Konzen
PM: Doug Bielskis, ERRG

RPM: Bryce Bartelma
PM: Dennis Kelly, TriEco-Tt

RPM: Tony Konzen
PM: Ulrika Messer, CB&I

RPM: Tony Konzen
PM: Ulrika Messer, CB&I

RPM: Tony Konzen
PM: Doug Gilkey, KCH

RPM: Tony Konzen
PM: Bill Dougherty, TtEC

RPM: Tony Konzen
PM: Bill Dougherty, TtEC

RPM: Tony Konzen
PM: Ulrika Messer, CB&I

RPM: Danielle Janda
PM: Internal Navy

RPM: Danielle Janda
PM: Neil Hey, CB&I

10/16/1310/02/13 10/09/13

NA

09/25/137
Bigelow Court Removal Action Work Plan (RAWP)

-- 08/21/13 09/04/13 09/11/13

5

SWDA A&B Post-Construction Summary Report 
(Phase II Hot Spots)

-- 09/16/13 11/15/13 11/29/13 12/30/13 01/13/14 02/17/14

11/21/13 TBD 12/05/13 12/21/13

TBD

NA NA

03/05/14 03/09/14 03/15/14

02/12/14

01/07/14

08/16/13 

DTSC (5/31), TIDA (6/5), 
WB (6/12)

08/28/13

07/01/13

Internal 
Final 

to Navy

05/29/13 

INTERNAL FINAL FINAL

CommentsFinal to 
Agencies

07/19/14

05/09/13

DRAFT

Preliminary 
RTCs to 

Agencies

10/17/13

TIDA (7/30), WB (8/7)

11/29/13

07/24/13 

11/03/13

08/26/13

NA

09/09/13 09/19/13



08/26/13

08/08/13

TBD
Pr

io
rit

y 
Re

vi
ew

RTC

X

 

07/12/1407/10/14

TBD






02/27/12
08/03/12



INTERNAL DRAFT

Internal Draft 
Due to Navy

Navy 
Comments 

Due 

 05/21/13



10/03/13



07/22/13

05/02/13

09/07/12 

05/08/13

09/08/13







10/18/11
07/03/12

04/05/13

08/08/13




 04/22/13 

12/10/12
05/12/14



Navy 
Comments 

DueC
TO

/D
O

Site 6

Item Document Title & Information

03/07/13

Site 12

Resolve and 
Concur on 

RTCs

00
02 05/07/131

UST 240 Post-Construction Summary Report


Draft to 
Agencies

Agency Comments

Bayside/North Point Post-Construction Summary 
Report (Phase I)

00
10

07/01/13 08/05/13

07/09/13



--

06/21/13

 X

10/20/13 11/19/13

07/14/14 07/24/14

12/13/13

02/27/13
06/27/14

X01/28/13
05/30/14



02/03/14 02/07/14

8

4
Site 12 Feasibility Study

-- 10/05/13

3

SWDA A&B Post-Construction Summary Report 
(Phase I)

00
10

11/05/13

04/08/13 

2
Site 6 PP/Draft RAP

Phase III Treatability Study Report

Site 21

 08/23/13

06/03/13

Site 24

10/25/12
04/22/14

NA



Site 21 Land Use Control RD/RAWP

10/29/12



00
38

--

09/22/13



08/09/13

6

SWDA A&B Post-Construction Summary Report 
(Phase II)

-- 10/21/13 12/22/13 12/28/13 03/19/1401/29/14 02/12/14

Date Last Revised:  8/20/2013 Page 1 of 3



Naval Station Treasure Island
Environmental Cleanup Program

Document Tracking Sheet 
August 2013 - January 2014

Date Due

DT
SC

W
A

TE
R 

BO
A

RD
EP

A
TID

A
/T

IC
D

RA
B

O
TH

ER

Internal 
Final 

to Navy

INTERNAL FINAL FINAL

CommentsFinal to 
Agencies

DRAFT

Preliminary 
RTCs to 

Agencies

Pr
io

rit
y 

Re
vi

ew

RTCINTERNAL DRAFT

Internal Draft 
Due to Navy

Navy 
Comments 

Due 

Navy 
Comments 

DueC
TO

/D
O

Item Document Title & Information
Resolve and 
Concur on 

RTCs

Draft to 
Agencies

Agency Comments

RPM: Danielle Janda
PM: John Baur, ITSI

RPM: Danielle Janda
PM: John Baur, ITSI

RPM: Danielle Janda
PM: John Baur, ITSI

RPM: Danielle Janda
PM: John Baur, ITSI

RPM: Tony Konzen
PM: Ulrika Messer, CB&I

RPM: Tony Konzen
PM: Ulrika Messer, CB&I

RPM: Danielle Janda
PM: Greg Alyanakian, Trevet

RPM: Danielle Janda
PM: Greg Alyanakian, Trevet

RPM: Danielle Janda
PM: Greg Alyanakian, Trevet

RPM: David Clark
PM: Marcie Rash, TriEco-Tt

RPM: Danielle Janda
PM: John Baur, ITSI

RPM: Danielle Janda
PM: Marcie Rash, TriEco-Tt

Document on-hold 
pending upcoming Site 
12 characterization 
survey and soil sample 
results



TIDA (5/14), DTSC (5/17)
SAP Cmts:  EPA (6/3), TIDA 
(6/3)

03/26/14

10/27/13

09/29/13

03/28/14

NA

TBD

02/06/14



12/24/13 NA

12/08/13

07/22/13

10/05/13 10/16/13 10/27/13

09/28/13

02/12/14

12/24/13

 08/30/13 09/10/13

07/01/13

01/18/13
02/28/14

08/01/13

04/04/1403/28/14

11/10/13

04/18/14

11/03/13

03/30/14

DTSC (6/3), RAB (6/3), TIDA 
(6/5), WB (6/24)

02/19/14

12/21/13

04/02/14

09/02/13

01/06/14

10/01/13

NA

05/02/13  06/03/13  

 05/06/13  07/31/13

02/06/14

12/02/1311/25/13

12/31/13

04/11/14

12/14/13

TBD

11/04/13

07/25/13 07/18/13 

NA

08/05/13

11/11/13

09/26/13

12/08/13

08/19/13

09/30/13

06/29/12 08/06/12

08/28/13 09/14/13

 08/01/13  08/28/13

11/04/13

09/10/13 09/17/13 09/24/13

11/13/13

12/04/13



02/05/14

11/03/13

02/01/14

12/19/1311/20/13

01/02/14

12/03/13

01/09/14

08/29/13

Other Reports

17

Site 31 Remedial Action Completion Report

Groundwater Monitoring

Building 233

10

--

9
Site 31 Remedial Action Work Plan Amendments

--
--

Sites 31/33

00
10

Building 233 Characterization and FSS Plan

15
2012 Sites 6 and 12 Groundwater Report

--
--

20
2013 Site Management Plan

00
03

16
2012 Sites 21 and 24 Groundwater Report

18

00
03

14
Building 233 Final Status Survey Report

00
10

2013 Sites 6, 12, 21, 24 GW & Soil Gas WP/SAP

08/14/13

06/06/13

09/05/13

11
Site 31 Final Status Survey Report

--

Site 33 Remedial Action Completion Report

--12

Historical Radiological Assessment Tech Memo
05/30/12

01/07/13

03/27/13

13

03/31/13

TI Radiological Management Plan

00
06

11/27/13

09/05/13

10/09/13

08/20/13

12/25/13

 04/15/13 

08/25/13

10/05/13



10/14/13

 

09/26/13 09/28/13

 05/12/13 

10/05/12 

09/25/13





 07/17/13

02/27/14

 

10/09/13



02/19/13  04/12/13

10/28/13

10/16/13

10/01/1309/26/13 NA

Date Last Revised:  8/20/2013 Page 2 of 3



Naval Station Treasure Island
Environmental Cleanup Program

Document Tracking Sheet 
August 2013 - January 2014

Date Due

DT
SC

W
A

TE
R 

BO
A

RD
EP

A
TID

A
/T

IC
D

RA
B

O
TH

ER

Internal 
Final 

to Navy

INTERNAL FINAL FINAL

CommentsFinal to 
Agencies

DRAFT

Preliminary 
RTCs to 

Agencies

Pr
io

rit
y 

Re
vi

ew

RTCINTERNAL DRAFT

Internal Draft 
Due to Navy

Navy 
Comments 

Due 

Navy 
Comments 

DueC
TO

/D
O

Item Document Title & Information
Resolve and 
Concur on 

RTCs

Draft to 
Agencies

Agency Comments

RPM: Keith Forman
PM: Marcie Rash, Tetra Tech

RPM: Danielle Janda
PM: John Baur, ITSI

 Abbreviations:
 X       CTO/DO = Contract task order/delivery order PCB = Polychlorinated biphenyls RPM = Remedial project manager

DTSC = Department of Toxic Substances Control PM = Project manager SAP = Sampling and analysis plan
EPA = U.S. Environmental Protection Agency PP = Proposed plan SWDA = Solid waste disposal area
FS = Feasibility study RAP = Remedial action plan TBD = To be determined
FSS = Final status survey RASO = Radiological Affairs Support Office TICD = Treasure Island Community Developers
HHRA = Human health risk assessment RD = Remedial Design TIDA = Treasure Island Development Authority
LUC = Land use control RAWP = Remedial Action Work Plan UST = Underground storage tank
NA = Not applicable RI = Remedial investigation Water Board (WB) = Regional Water Quality Control Board
NTCRA = Non-time critical removal action ROD = Record of decision WP = Work Plan

06/13/1422

Various Radiological Surveys Summary Report / Final 
Status Survey

00
06 12/16/13 03/07/14 03/14/14 NA 05/16/14 05/30/1404/13/14 05/02/14

12/02/13 12/19/13 01/09/14 01/23/14 02/06/1412/14/1321
Community Relations Plan Update

00
38 09/09/13 10/07/13 11/02/13

Yellow shading indicates documents that will be issued 
draft or final within the next 30 days.

Blue shading indicates agency review comments are due 
within the next 30 days or are outstanding.

Grey shading indicates the document is finalized.  

Other Reports (Continued)

Production or review of document is complete.

Received notification of no comments or comments 
deferred to other agency.

Date Last Revised:  8/20/2013 Page 3 of 3



Naval Station Treasure Island
Navy Field Schedule

August 2013 - January 2014

Ite
m Activity and Investigation Area Navy RPM Complete

Start: 02/26/07 Tony Konzen
Finish: 05/23/14 (619) 532-0924
Start: 05/15/13 Tony Konzen

Finish: 09/27/13 (619) 532-0924

Start: 07/09/13 Jacques Lord
Finish: 12/04/13 (619) 532-0902

Start: 02/02/12 Danielle Janda
Finish: 03/31/14 (619) 532-0796

Start: 01/30/12 Tony Konzen
Finish: 04/11/14 (619) 532-0924

Sites 6, 21, 24 - Groundwater/Soil Gas Sampling Start: 09/16/13 Danielle Janda
Sites 6, 21, and 24 Finish: 09/25/13 (619) 532-0796

Site 6 - Groundwater Sampling Start: 12/02/13 Danielle Janda
Site 6 Finish: 12/02/13 (619) 532-0796

Start: 08/01/13 Danielle Janda
Finish: 11/29/13 (619) 532-0796

Abbreviations:
-- Not applicable, there is no associated documentation listed on the DTS.  Field work is complete.
CTO/DO Contract task order/delivery order

RPM Remedial project manager
SWDA Solid waste disposal area
TBD To be determined
UST Underground storage tank

Site 27

3 Site 27 Remedial Action

Field Dates

5

1

4

Site 12

Building 233

2 SWDA A&B (Phase II) - Site 12 Hot Spots and Buildings 1121 and 
1323 Demolition

Building 233 Debris Screening / Final Status Survey

Sites 31/33 Remedial Action

SWDA A&B (Phase I) - Non-Time Critical Removal Action and 
Buildings 1123 and 1321 Demolition

Sites 31/33

Grey shading indicates field activities are complete.

Groundwater Monitoring

The number listed corresponds to the associated documentation 
listed on the Document Tracking Sheet.

Yellow shading indicates field activities that will start or 
finish within the next 30 days.

Building 3, Sites 12, 32, and roads between 
Sites 6 and 12; and Waste Utilities at Bldgs 3, 7, and 233

DTS #

Other
Scoping Surveys - Various Sites

6

8

7

Date Last Revised: 8/20/2013 1 of 1



Item Action Item Lead Due Date
Revised      
Due Date Completed Comments

Navy to provide schedule of verification surveys at Site 12 with 
CDPH RHB (Kent Pendergast).

Navy
Tony Konzen

07/31/13  CDPH RHB completed verification survey

Tommie Jean Valmassy will send CIP interview questions to Bob 
Beck; he will supply contact information for residential 
interviewees, if possible. 

Tetra Tech
Tommie Jean 

Valmassy

07/31/13  No additional residential interviewees were 
identified.

1 Ms. O’Sullivan will update and distribute the BCT contact list. Tetra Tech
Jessica O'Sullivan

08/28/13 As noted during the July 2013 BCT meeting.

Notes:

 Gray shading and/or check mark indicates action item is complete. RI Remedial Investigation
BCT Base Realignment and Closure Cleanup Team RTC Response to comments
CDPH California Department of Public Health SF PUC San Francisco Public Utilities Commission
DTSC Department of Toxic Substances Control TBD To be determined
RAB Restoration Advisory Board TIDA Treasure Island Development Authority
RASO Radiological Affairs Support Office YBI Yerba Buena Island

MISCELLANEOUS

TREASURE ISLAND BCT ACTION ITEMS
August 21, 2013

RADIOLOGICAL

Date Last Revised: 8/20/2013 Page 1 of 1
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